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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: April 28, 1997

EPA Region 5 Records Ctr.

Ill
284428

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From:

To:

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

E. Watkins, OSWER, Wash.,B.C. (703-
K. Mould, OSWER, Wash.,D.C. (703-
R. Karl, Branch Chief, ERB, Chicago (312-
D. Bruce, Section Chief, RS-II (312-
B. Messenger, Chief, U.S. EPA ESS (312-
B. Henning-Guria, U.S. EPA ESS (312-
T. Lesser, U.S. EPA Off. Public Affairs (312-
G. Narsete, U.S. EPA Off. Public Affairs (312-
J. Cox, U.S. EPA ORC (312-
U.S. Coast Guard, Dist. 9 (216-
U.S. Fish & Wildlife Service, WI (414-
J. Burnett, WDNR (608-
A. Walden, WDNR (608-
B. Amungwafor, WDNR-SE Region (414-
S. Krewson, City of Kenosha (414-

POLREP # 8: April 22-25, 1997

II. BACKGROUND

603-9133)
603-9133)
353-9176)
353-9176)
353-9176)
353-9176)
353-1155)
353-1155)
886-0747)
902-6121)
465-7410)
267-2768)
267-2768)
229-0810)
653-4045)

Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:

III. SITE DESCRIPTION

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

IV.

A.

See initial POLREP

RESPONSE INFORMATION

Actions Taken

Suspected asbestos-containing material from the plating room
and courtyard was removed, packaged, and loaded.
132 drums were sampled, and non-hazardous containers were
separated from the hazardous containers.
Scrap metal was loaded into a rolloff box.
Two large pieces of metal machinery were scraped of grease,
cleaned with a pressure washer, and removed from site.



0 All seven transformers were staged and removed from site.
0 Sodium/mercury lightbulbs were removed from the building.
0 One 30 cubic yard rolloff box of non-hazardous waste was

shipped off site.
0 Susan Pastor and Leo Resales of the U.S. EPA Office of Public

Affairs visited the site and met with OSC Rivera. The
progress of the removal was discussed and the site was
toured. The potential to invite the media to the site was
also discussed.

B. Next Steps

0 Perform hazard categorization of the drum samples
0 Pump out waste from sump pits and storage tanks
0 Remove overhead hazards in plating area
0 Arrange transportation and disposal for asbestos wastes

V. COSTS (through 4/25/97)

Costs;

Total Cleanup Contractor (ERGS) Costs $252,997
START $ 18,428
TOTAL, EXTRAMURAL COSTS $271,425

Costs
U.S. EPA $ 14,435
Total, Intramural Costs $ 14,435

TOTAL SITE COST $285.860
Project Ceiling $973,900

Project Funds Remaining (percentage) 70.6%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.



VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment

Non-haz debris Solid 550 cy Rolloff

Scrap metal Solid

Scrap metal Solid
(engine with
fly-wheel)

Scrap metal Solid
(press)

Copper metal Solid

)07 haz waste Solid

Transformers Solid

160 cy Rolloff

6,000 Ib N/A
(estimate)

60,000 Ib N/A
(estimate)

2,446 Ib Rolloff

45 cy Rolloff

N/A

Treatment

Landfill

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle

Disposal

Best Disposal
Co., Menomonee
Falls, WI
Miller
Compressing Co.,
Milwaukee, WI
Miller
Compressing Co.,
Milwaukee, WI
Miller
Compressing Co.,
Milwaukee, WI
Miller
Compressing Co.,
Milwaukee, WI
City Environ-
mental , Inc.,
Detroit, MI
S.D. Meyers,
Tallmadge, OH
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